COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/09/2012

ESTIMATE SUMMARY 09:41:10

CONTID: C18320 ESTIMATE NO: 0002 PROG SPEC YR: 2005

PCN: 18320-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 34.5 DAYS TIME ALLOW: 48 WORK DAYS

SH 12 SAFETY IMPROVEMENTS PERCENT TIME: 71.88 ORIG TIME ALLOW: 48 WORK DAYS

PROJECT NO: SHE012A-043
SH 12 SAFETY IMPROVEMENTS
NAME OF ROAD: 012A
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS, INC. PAY PERIOD ENDING 01/06/2012 DATE TIME STARTED  10/21/2011
4901 S. Windermere St DATE LET 09/15/2011 DATE WORK BEGAN
DATE AWARDED 09/26/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  10/14/2011 DATE ACCEPTED
Littleton co 80120 303-795-2582 DATE NOTICE TO PROCEED 10/21/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  1871,936.80  PARTICIPATING $ 15,300.00 $ 0.00
AWARD PROJECTAMT:  $  1,682,283.00 NON-PARTICIPATING 1,064,214.80 814,745.30
PERCENT COMPLETE: 57.67% TOTAL EARNINGS 1,079,514.80 814,745.30
FUNDS AVAILABLE: $ 792,422.00 STOCKPILED MATERIALS 30,066.60 -106,845.40
GROSS EARNINGS 1,109,581.40 707,899.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,234.25 -19,241.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,084,347.15 688,658.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,084,347.15 688,658.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 688,658.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18320-BID ESTIMATE RUN 01/09/2012
PROJECT: SHE012A-043 ESTIMATE NO: 0002 09:41:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 202-00010 Removal of Tree 118.000 0.000
EACH 7.000 700.00
100.00000 7.000 700.00
0010 202-00090 Removal of Delineator 44.000 44.000
EACH 0.000 0.00
10.00000 44.000 440.00
0015 202-00240 *Removal of Asphalt Mat (Planing) 11,181.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0020 202-00810 Removal of Ground Sign 212.000 18.000
EACH 0.000 0.00
55.00000 18.000 990.00
0025 202-00821 Removal of Sign Panel 11.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0030 202-01130 *Removal of Guardrail Type 3 70.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0035 202-01300 *Removal of End Anchorage 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0040 203-00010 Unclassified Excavation (Complete In Place) 4,684.000 4,259.000
CcY 425.000 6,375.00
15.00000 4,684.000 70,260.00
0045 203-00060 Embankment Material (Complete In Place) 791.000 0.000
CY 0.000 0.00
9.00000 0.000 0.00
0050 203-01500 Blading 100.000 0.000
HOUR 1.000 140.00
140.00000 1.000 140.00
0055 203-01510 Backhoe 100.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
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PCN: 18320-BID ESTIMATE RUN 01/09/2012
PROJECT: SHE012A-043 ESTIMATE NO: 0002 09:41:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 207-00205 Topsoil 1,014.000 0.000
CYy 0.000 0.00
15.00000 0.000 0.00
0065 208-00002 *Erosion Log (12 Inch) 946.000 696.000
LF 250.000 1,000.00
4.00000 946.000 3,784.00
0070 208-00020 *Silt Fence 4,753.000 3,246.000
LF 0.000 0.00
1.00000 3,246.000 3,246.00
0075 208-00045 Concrete Washout Structure 4.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0080 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00
24.00000 0.000 0.00
0090 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 2.000
HOUR 0.000 0.00
80.00000 2.000 160.00
0095 208-00205 Erosion Control Supervisor 100.000 3.000
HOUR 8.000 544.00
68.00000 11.000 748.00
0100 210-00810 *Reset Ground Sign 4.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 290.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0110 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00

1,100.00000 0.000 0.00
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PCN: 18320-BID ESTIMATE RUN 01/09/2012
PROJECT: SHEOQ012A-043 ESTIMATE NO: 0002 09:41:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
4,200.00000 0.000 0.00
0120 213-00002 *Mulching (Weed Free Hay) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0125 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0130 213-00100 *Soil Binder 2.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0135 214-00450 Evergreen Tree (5 Gallon Container) (Furnish On ly) 118.000 118.000
EACH 0.000 0.00
32.00000 118.000 3,776.00
0140 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 3,000.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0145  304-06000 Aggregate Base Course (Class 6) 4,842.000 3,034.820
TON 1,807.180 45,179.50
25.00000 4,842.000 121,050.00
0150 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0155 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 5,172.000 0.000
TON 2,663.800 306,337.00
115.00000 2,663.800 306,337.00
0165 411-10255 *Emulsified Asphalt (Slow-Setting) 4,306.000 0.000
GAL 915.000 4,575.00
5.00000 915.000 4,575.00
0170  603-00036 *Culvert Lining (36 Inch) (Special) 547.000 0.000
LF 547.000 131,280.00
240.00000 547.000 131,280.00
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PCN: 18320-BID ESTIMATE RUN
PROJECT: SHEO012A-043 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 MATERIAL ALLOWANCE 36" Culvert Lining 547.000
LF -547.000 -61,264.00
112.00000 0.000 0.00
0175 603-00060 *Culvert Lining (60 Inch) (Special) 384.000 0.000
LF 384.000 153,600.00
400.00000 384.000 153,600.00
0175 MATERIAL ALLOWANCE 60" Culvert Lining 384.000
LF -384.000 -75,648.00
197.00000 0.000 0.00
0180 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,912.500 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0185 606-00710 Guardrail Type 7 (Style CA) 1,210.000 0.000
LF 1,210.000 60,500.00
50.00000 1,210.000 60,500.00
0190 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0195 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0200 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0205 612-00001 *Delineator (Type I) 37.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0210  612-00003 *Delineator (Type Il) 7.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0215 614-00011 *Sign Panel (Class 1) 118.000 0.000
SF 0.000 0.00

16.00000 0.000 0.00
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PCN: 18320-BID ESTIMATE RUN 01/09/2012
PROJECT: SHEO012A-043 ESTIMATE NO: 0002 09:41:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 614-00012 *Sign Panel (Class II) 2,092.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0225 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 44.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0225 MATERIAL ALLOWANCE 9' P-Post Only and 33" Socke t& 0.000
Wedge
EACH 44.000 1,491.60
33.90000 44.000 1,491.60
0230 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 142.000 0.000
Slipbase
EACH 0.000 0.00
375.00000 0.000 0.00
0230 MATERIAL ALLOWANCE 12' NP-40 Post Only/Slipbase Stub & 0.000
Hardware
EACH 125.000 22,500.00
180.00000 125.000 22,500.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 38.000 0.000
Slipbase
EACH 0.000 0.00
450.00000 0.000 0.00
0235 MATERIAL ALLOWANCE 14' Galv. P-2 Post/Slipbase Stub & 0.000
Hardware
EACH 25.000 6,075.00
243.00000 25.000 6,075.00
0240 625-00000 *Construction Surveying 1.000 0.630
LS 0.050 550.00
11,000.00000 0.680 7,480.00
0245  626-00000 *Mobilization 1.000 0.500
LS 0.500 65,000.00
130,000.00000 1.000 130,000.00
0250 626-01000 Public Information Services 1.000 0.400
LS 0.000 0.00
3,200.00000 0.400 1,280.00
0255  627-00005 Epoxy Pavement Marking 90.000 0.000
GAL 0.000 0.00
320.00000 0.000 0.00



CONTID: C18320 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 18320-BID ESTIMATE RUN 01/09/2012
PROJECT: SHEO012A-043 ESTIMATE NO: 0002 09:41:10
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 630-00000 *Flagging 905.000 412.000
HOUR 493.000 9,860.00
20.00000 905.000 18,100.00
0265 630-00007 *Traffic Control Inspection 38.000 14.000
DAY 18.000 3,150.00
175.00000 32.000 5,600.00
0270 630-00012 *Traffic Control Management 36.000 19.000
DAY 17.000 10,200.00
600.00000 36.000 21,600.00
0275 630-80002 *Flashing Beacon (Solar) 8.000 2.000
EACH 0.000 0.00
116.00000 2.000 232.00
0280 630-80341 *Construction Traffic Sign (Panel Size A) 8.000 3.000
EACH 0.000 0.00
12.00000 3.000 36.00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 24.000 9.000
EACH 3.000 69.00
23.00000 12.000 276.00
0290 630-80343 *Construction Traffic Sign (Panel Size C) 26.000 6.000
EACH 0.000 0.00
35.00000 6.000 210.00
0295 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
580.00000 1.000 580.00
0300 630-80360 *Drum Channelizing Device 197.000 98.500
EACH 0.000 0.00
11.00000 98.500 1,083.50
0305 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 1.500
EACH 0.000 0.00
17.00000 1.500 25.50
0310 630-80380 *Traffic Cone 80.000 40.000
EACH 0.000 0.00
11.00000 40.000 440.00
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PROJECT: SHE012A-043 ESTIMATE NO: 0002 09:41:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 700-70010 F/A Minor Contract Revisions 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A Fuel Cost Adjustment 5,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70018 F/A Roadway Smoothness Incentive 14,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70019 F/A Asphalt Cement Cost Adjustment 15,185.800 0.000
FA 15,185.800 15,185.80
1.00000 15,185.800 15,185.80
0340 700-70021 F/A On-The-Job Trainee 640.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345  700-70022 F/A OJT Colorado Training Program 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A Quality Incentive Payment 25,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0365 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  1,856,636.80 707,899.90 $ 1,094,281.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0370  620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0375 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0380 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 15,300.00 $ 0.00 $ 15,300.00

PROJECT TOTAL CURRENT AMT $ 1,871,936.80

707,899.90 $ 1,109,581.40



